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ESTIMATE RUN 10/01/2001

ESTIMATE SUMMARY 14:30:50

CONTID: C12778         ESTIMATE NO: 0004 PROG 1999

PCN: 12778-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WASH 6 MI N OF US 666 PERCENT TIME:

PROJECT NO: NH 1601-049                   

WASH 6 MI N OF US 666

NAME OF ROAD: US 160

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

WEEMINUCHE CONSTRUCTION AUTHORITY PAY PERIOD ENDING 09/30/2001 DATE TIME STARTED 06/04/2001

P.O. BOX AA DATE LET 04/26/2001 DATE WORK BEGAN 06/04/2001

 DATE AWARDED 05/03/2001 DATE TIME STOPPED 10/29/2001

 DATE CONTRACT EXECUTED 05/30/2001 DATE ACCEPTED 10/29/2001

MONTEZUMA CO 81321     970/565-7430 DATE NOTICE TO PROCEED 06/04/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,400,350.71 PARTICIPATING $ $ 227,713.29

AWARD PROJECT AMT: 1,515,803.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,749.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

63.32%

513,689.34

227,713.29

227,713.29

224,963.90

$

$

$

$

886,661.37

0.00

886,661.37

1,199.73

887,861.10

-8,492.34

0.00

879,368.76

0.00

AMOUNT DUE 879,368.76 224,963.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 224,963.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

80.0 TIME ALLOW: 100

ORIG TIME ALLOW: 95
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PCN: 12778-BID    ESTIMATE RUN 10/01/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

2,281.00000 2,281.001.000

0.00

0010 REMOVAL OF PIPE 56.000

0.000

202-00035  
 

56.000

LF  

23.67000 1,325.5256.000

0.00

0015 REMOVAL OF DELINEATOR 6.000

0.000

202-00090  
 

6.000

EACH

10.08000 60.486.000

0.00

0020 *REMOVAL OF ASPHALT MAT 6,333.330

0.000

202-00220  
 

12,222.000

SY  

2.29000 14,503.336,333.330

0.00

0025 REMOVAL OF PAVEMENT MARKING 200.000

0.000

202-00250  
 

654.000

SF  

3.03000 606.00200.000

0.00

0030 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

37,856.23000 37,856.231.000

0.00

0035 REMOVAL OF FENCE 2,903.000

0.000

202-01000  
 

5,500.000

LF  

0.64000 1,857.922,903.000

0.00

0040 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 13,800.000

4,992.000

203-00010  
 

25,663.000

CY  

3.93000 73,852.5618,792.000

19,618.56

0045 MUCK EXCAVATION 0.000

819.360

203-00100  
 

819.360

CY  

5.87000 4,809.64819.360

4,809.64

0050 ROLLING 0.000

0.000

203-01140  
 

0.000

HOUR

159.73000 0.000.000

0.00

0055 BLADING 2.000

0.000

203-01500  
 

18.000

HOUR

94.58000 189.162.000

0.00
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PCN: 12778-BID    ESTIMATE RUN 10/01/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DOZING 0.000

0.000

203-01550  
 

10.000

HOUR

118.81000 0.000.000

0.00

0065 COMBINATION LOADER 2.000

0.000

203-01594  
 

6.000

HOUR

80.70000 161.402.000

0.00

0070 POTHOLING 7.500

3.000

203-01597  
 

10.500

HOUR

149.31000 1,567.7610.500

447.93

0075 STRUCTURE EXCAVATION 1,775.000

0.000

206-00000  
 

1,775.000

CY  

8.54000 15,158.501,775.000

0.00

0080 STRUCTURE BACKFILL (CLASS 1) 496.000

88.000

206-00100  
 

584.000

CY  

52.26000 30,519.84584.000

4,598.88

0085 TOPSOIL 816.000

0.000

207-00205  
 

1,019.000

CY  

7.38000 6,022.08816.000

0.00

0085 MATERIAL ALLOWANCE TOP SOIL 203.000

0.000CY  

5.91000 1,199.73203.000

0.00

0090 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

19.43000 0.000.000

0.00

0095 SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

1.91000 0.000.000

0.00

0100 SEDIMENT REMOVAL AND DISPOSAL 0.500

0.250

208-00100  
 

1.000

L S 

1,326.61000 994.960.750

331.65

0105 EROSION CONTROL SUPERVISOR 0.600

0.200

208-00200  
 

1.000

L S 

4,410.11000 3,528.090.800

882.02
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PCN: 12778-BID    ESTIMATE RUN 10/01/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

199.71000 0.000.000

0.00

0115 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

7.250

ACRE

1,139.90000 0.000.000

0.00

0120 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

7.250

ACRE

736.51000 0.000.000

0.00

0125 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,050.000

LB  

3.43000 0.000.000

0.00

0130 *SOIL RETENTION BLANKET (EXCELSIOR) 0.000

0.000

216-00015  
 

174.700

SY  

5.64000 0.000.000

0.00

0135 AGGREGATE BASE COURSE (CLASS 2) 0.000

5,695.750

304-02000  
 

5,695.750

TON 

9.62000 54,793.125,695.750

54,793.12

0140 AGGREGATE BASE COURSE (CLASS 6) 0.000

4,123.980

304-06000  
 

4,333.190

TON 

9.85000 40,621.204,123.980

40,621.20

0145 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

893.000

CY  

24.25000 0.000.000

0.00

0150 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

121.14000 0.000.000

0.00

0155 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

4,196.000

TON 

56.38000 0.000.000

0.00

0160 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

875.000

GAL 

1.21000 0.000.000

0.00
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PCN: 12778-BID    ESTIMATE RUN 10/01/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 EMULSIFIED ASPHALT (PRIME COAT) 0.000

0.000

411-10300  
 

0.000

GAL 

1.60000 0.000.000

0.00

0170 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

0.000

420-00100  
 

0.000

SY  

3.50000 0.000.000

0.00

0175 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000

209.040

420-00130  
 

728.100

SY  

5.18000 1,082.83209.040

1,082.83

0180 RIPRAP (SPECIAL) 0.000

7.260

506-00010  
 

32.560

CY  

76.90000 558.297.260

558.29

0185 RIPRAP (12 INCH) 0.000

130.170

506-00212  
 

352.970

CY  

95.28000 12,402.60130.170

12,402.60

0190 GROUTED RIPRAP SLOPE AND DITCH PAVING 0.000

0.000

507-00350  
 

209.000

CY  

117.29000 0.000.000

0.00

0195 CONCRETE CLASS D (BOX CULVERT) 287.770

54.230

601-03030  
 

342.000

CY  

389.27000 133,130.34342.000

21,110.11

0200 REINFORCING STEEL (EPOXY COATED) 50,565.700

3,174.300

602-00020  
 

53,740.000

LB  

0.80000 42,992.0053,740.000

2,539.44

0205 GEOCOMPOSITE DRAIN WITHOUT PIPE 0.000

13.640

605-83001  
 

13.640

SY  

15.21000 207.4613.640

207.46

0210 END POST 0.000

0.000

607-00005  
 

14.000

EACH

199.47000 0.000.000

0.00

0215 CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

8.000

EACH

319.50000 0.000.000

0.00
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PCN: 12778-BID    ESTIMATE RUN 10/01/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 0.000

0.000

607-01100  
 

6,106.000

LF  

6.12000 0.000.000

0.00

0225 FENCE (TEMPORARY) 2,107.000

0.000

607-11580  
 

2,107.000

LF  

1.51000 3,181.572,107.000

0.00

0230 16 FOOT GATE 0.000

0.000

607-60116  
 

4.000

EACH

589.38000 0.000.000

0.00

0235 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

52.000

EACH

17.83000 0.000.000

0.00

0240 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

22.38000 0.000.000

0.00

0245 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

25.02000 0.000.000

0.00

0250 DETOUR CULVERT PIPE 0.800

0.000

617-03000  
 

1.000

L S 

34,063.26000 27,250.610.800

0.00

0255 *DETOUR PAVEMENT 8,631.000

0.000

621-00450  
 

8,631.000

SY  

18.93000 163,384.838,631.000

0.00

0260 24 INCH CULVERT PIPE (CR 5) 0.000

90.000

624-15024  
 

90.000

LF  

60.57000 5,451.3090.000

5,451.30

0265 CONSTRUCTION SURVEYING 0.650

0.300

625-00000  
 

1.000

L S 

22,085.87000 20,981.580.950

6,625.76

0270 CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

0.000

HOUR

100.00000 0.000.000

0.00
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PCN: 12778-BID    ESTIMATE RUN 10/01/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

47,774.05000 47,774.051.000

19,109.62

0280 *PAVEMENT MARKING PAINT 36.000

0.000

627-00001  
 

51.000

GAL 

87.22000 3,139.9236.000

0.00

0285 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

18.000

GAL 

90.85000 0.000.000

0.00

0290 SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

12.000

EACH

152.05000 0.000.000

0.00

0295 *FLAGGING 673.500

361.000

630-00000  
 

1,519.000

HOUR

29.98000 31,014.311,034.500

10,822.78

0300 *TRAFFIC CONTROL INSPECTION 37.000

11.000

630-00007  
 

59.000

DAY 

133.25000 6,396.0048.000

1,465.75

0305 *TRAFFIC CONTROL MANAGEMENT 47.000

19.000

630-00012  
 

84.000

DAY 

411.87000 27,183.4266.000

7,825.53

0310 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

969.10000 969.101.000

0.00

0315 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000

0.000

630-80336  
 

4.000

EACH

211.99000 423.982.000

0.00

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000

0.000

630-80341  
 

8.000

EACH

48.45000 193.804.000

0.00

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000

0.000

630-80342  
 

16.000

EACH

50.88000 407.048.000

0.00
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PCN: 12778-BID    ESTIMATE RUN 10/01/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000

0.000

630-80343  
 

14.000

EACH

54.51000 381.577.000

0.00

0335 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

1,332.51000 0.000.000

0.00

0340 *PORTABLE MESSAGE SIGN PANEL 164.000

60.000

630-80359  
 

272.000

DAY 

84.80000 18,995.20224.000

5,088.00

0345 *DRUM CHANNELIZING DEVICE 47.000

3.000

630-80360  
 

100.000

EACH

36.34000 1,817.0050.000

109.02

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000

0.000

630-80363  
 

4.000

EACH

60.57000 121.142.000

0.00

0355 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000

0.000

630-80364  
 

12.000

EACH

60.57000 363.426.000

0.00

0360 CONCRETE BARRIER (TEMPORARY) 230.000

0.000

630-80370  
 

460.000

LF  

26.06000 5,993.80230.000

0.00

0365 *TRAFFIC CONE 12.500

0.000

630-80380  
 

167.000

EACH

8.48000 106.0012.500

0.00

0370 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000

0.000

630-85006  
 

4.000

EACH

1,665.73000 3,331.462.000

0.00

0375 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A PARTNERING 1,905.260

0.000

700-70011  
 

2,741.690

F A 

1.00000 1,905.261,905.260

0.00
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PCN: 12778-BID    ESTIMATE RUN 10/01/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000

0.000

700-70012  
 

180.000

F A 

1.00000 0.000.000

0.00

0390 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

173.200

EACH

1.00000 0.000.000

0.00

0395 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

6,510.650

F A 

1.00000 0.000.000

0.00

0405 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A TERO FEE 0.000

0.000

700-70035  
 

13,856.580

F A 

1.00000 0.000.000

0.00

0415 ABC (CL 3) MCR ITEM #3 189.000

0.000

304-03005  
 

189.000

CY  

8.00000 1,512.00189.000

0.00

0416 ABC (CL 3) ABC CLASS 3 (PIT RUN) 0.000

0.000

304-03005  
 

762.660

CY  

15.04000 0.000.000

0.00

0445 ADDED ITEM (DOLLAR)/ RELOCATION OF 2 INCH WATERLINE. 0.000

1.000

900-00006  
 

1.000

DOL 

7,902.00000 7,902.001.000

7,902.00

2222 ADDED ITEM (DOLLAR)/ PHONE SERVICES 771.340

-690.200

900-00006  
 

94.410

DOL 

1.00000 81.1481.140

-690.20

CAT 862,543.54227,713.291,375,033.11CURRENT AMT0200 $ $ $



CONTID: C12778         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12778-BID    ESTIMATE RUN 10/01/2001

PROJECT: NH 1601-049                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:50

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0420 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,721.85000 8,721.851.000

0.00

0425 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,142.11000 15,142.111.000

0.00

0430 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,453.64000 1,453.641.000

0.00

CAT 25,317.600.0025,317.60CURRENT AMT0400 $ $ $

$ 887,861.14227,713.29$1,400,350.71$CURRENT AMTPROJECT TOTAL


